

OSA 1479-70

27 May 1970

AK

7321

25X1A

Subject: Contract [REDACTED] 33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 30 April 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
please find one (1) copy of this Contractor's report
No. 74.

Regards,

[REDACTED]

25X1A

JM:vg
Encl.

cc: SPO [REDACTED] w/2 cys. encl.
ASPO [REDACTED] w/1 cy.encl.

25X1A

25X1A

CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO. 74 (U)

1987-L-74

PERIOD ENDING: 30 APRIL 1970

This is the seventy-fourth (74) Monthly Letter Report listing the remaining open items attendant to the procurement of EMR Electronic Data Processing Equipment and related software for the Central Processing Center (CPC). (March 1970)

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

25X1A Analog Processing Requirements - The Contractor is proceeding to fulfill the objectives set forth under correspondence to SPO dated 9 February 1970, subject "Listing/Completion Schedule for Outstanding CPC Contract [REDACTED] 33(657)-12843 Obligations".

The Contractor's progress toward fulfillment of the Analog Processing obligations is set forth under Page 2 hereof.

25X1A During the report period the Disc Recorder Reproducer damaged in shipment from SC-5 to the Headquarters Site was restored and returned to [REDACTED]. The machine was received on-site 18 May 1970 and Contractor personnel implemented the operational demonstration at [REDACTED] on 25 May 1970. Progress to date indicates that Using Command personnel are entirely satisfied with the DRR from both aesthetic and functional standpoints - A completely successful demonstration is anticipated.

25X1A Late receipt of valid data from SC-5 has prevented the Contractor from meeting the anticipated 20 March 1970 delivery date for the revised Analog Reference Graphs. Data from SC-5 received on 6 April was found to be inadequate. On 27 April the Contractor received additional data which is being utilized in compiling the new curves - An 8 June 1970 delivery date is anticipated.

Contractor projects completion of all Contract obligations, including Spare Parts requirements, by 30 June 1970.

25X1A

APPROVED [REDACTED]

OUTSTANDING CPC CONTRACT OBLIGATIONS
RELATIVE TO
ANALOG DATA PROCESSING CAPABILITY

25X1A
25X1A

Contractor Obligation

Est. Completion
Date

Remarks

Contractor Rep. to conduct operational demonstration on DRR Machine at [REDACTED]

18 Feb. 1970

Delayed pending restoration of DRR shipment damage. DRR repaired under FY70 S&S Contract and returned to Hqtrs on 18 May '70-Demonstration implemented on 25 May 1970.

Analog Reference Graphs - Contractor to correct errors on previously submitted curves

20 March 1970

Delayed pending analysis of SC-5 data. Data received on 27 April '70 & Contractor will deliver graphs on 8 June '70.

(*) EMR W/B Tape of Analog Signals - Contractor to make replacement tape

27 Feb. 1970

Tape turned over to the Using Command on 2 March '70. Letter to SPO same date.

N/B Analog Reference Graphs - Contractor to provide graphs

20 March 1970

Delayed pending analysis of SC-5 data. Data received on 27 April '70 & Contractor will deliver graphs on 8 June '70.

Contractor to submit final report on Analog Data Processing Capability

1 May 1970

Delayed pending completion of DRR Demonstration at [REDACTED] & availability of SC-5 data for curves - Report submittal no later than 15 June '70.

(*) DRR Time Base Perturbation - Contractor to submit Eng. Report

27 Feb. 1970

Report submitted on 24 Feb. 1970.

FM Response - Contractor to demonstrate response on W/B Tape of Analog Signals

27 Feb. 1970

CTSP have demonstrated capability at SC-5. Contractor's final report on Analog Capability will document results.

Deliver second transport for DRR at SC-5

27 March 1970

Delayed pending results of DRR Head investigation. Unit will be delivered to SC-5 on, or before, 15 June 1970.

Utilization of Discs manufactured by Data Disc Inc. - Contractor to state recommendation

5 June 1970

Utilization of DRR dust cover - Contractor to state recommendation

5 June 1970

Simplification of Head adjustments on DRR Transport mechanism - Contractor to state recommendation

5 June 1970

Contractor will state recommendations on these items as part of the Final Analog Processing Capability Report which is to be delivered to the SPO no later than 15 June 1970.

DRR Timing Problem & Reduced Noise Sensitivity

- Submittal of ECP 1987-36
- Delivery of Mod Kits

27 Feb. 1970
30 June 1970

ECP to SPO on 13 March 1970

25X1A 25X1A
25X1A
25X1A

1. Mod incorporated in DRR as returned to [REDACTED] on 13 May '70 (Vo. 5397)
- 2(a) Mod of DRR #1 at SC-5 - Mod Kit AIKA-0096 to be delivered no later than 15 June '70.
- (b) Mod of DRR #2 for SC-5 - Mod will be accomplished prior to 15 June delivery of transport from [REDACTED]
3. Mod of DRR Test Set-Will be accomplished at [REDACTED] prior to 30 June '70.

(*) Denotes completed obligation

OPTIONAL REQUIREMENTS (Spare Parts)

LIST NO.	SEQ. #	PT. NO.	NOMENCLATURE	QTY.	REMARKS	EDD	SHIP INFO.
70	8A0490	342806-1	Disc. Assem.	13/1	1	2/70	Final Unit Del. Vo. 5317 to ASPD (Ref. 59)
70	8A0571	364474-3	Modulator Assy.	1	Note Pt. No. (-3) Change	4/70	Vo. 5317 to ASPD
70	8A0581	364474-4	Modulator Assy.	2	Note Pt. No. (-4) Change	4/70	2 units Del. Vo. 5317 to ASPD
70	8A0611	364903-3	Head & Brkt. Assy.	2	DCN 669-31 (Ref)	4/70	Vo. 5317 to ASPD
70	8A0621	364903-4	Head & Brkt. Assy.	2	DCN 669-32 (Ref)	4/70	Vo. 5317 to ASPD
70	8A0530	390344-1	Trans & Disc Assy.	2	DCN 668-185 (Ref)	6/30/70	
83W	000273	938042-2	Seq. Switch Assy.	2/4	1		Vo. 5317 to SRA

Approved For Release 2001/08/20 : CIA-RDP72B00464R000300050022-4

Approved For Release 2001/08/20 : CIA-RDP72B00464R000300050022-4